

Date: 4th December

Start Time: 2:00 PM

Format: In person

Attendees: All team members present

Purpose: Final MVP preparation + assign tasks before Q&A session on Monday

1. General Discussion

- Final review of MVP progress
- Confirm all documentation and pages are uploaded before submission
- Q&A practice scheduled for Monday
- Full team expected to prepare short speaking points for their section

2. Individual Updates & Tasks

Dia

- Complete content document today
- Attend Q&A practice session

Seher

- Upload UI style guide
- Upload wireframes
- Upload site map document
- Prepare for Q&A

Toney

- Finalise MVP PDF for submission
- Complete quality assurance report
- Test full site (desktop & mobile)
- Prepare for Q&A

Oscar

- All tasks for MVP completed
- Supporting systems tester (Joel)
- Prepare for Monday Q&A

Jamaal

- All tasks for MVP completed
- Supporting systems tester (Joel)
- Prepare for Monday Q&A

Russell

- Data specification document completed
- Prepare for Q&A

Joel

- Finalise contact.html
- Testing HTML pages with Oscar and Jamaal
- Complete system testing report
- Support QA team

Maeesa

- Complete RACI diagram
- Finalise backend architecture
- Complete and upload meeting minutes
- Support final integration checks

3. Sunday Task Reminder

- All team members must prepare Q&A scripts
- Everyone should revise their individual responsibilities + group architecture + MVP contributions

4. Next Meeting

Monday – Q&A practice session (4:30, discord call)